



CALENDRIER DES JALONS DE PRÉPARATION DU LANCEMENT DE LA PLATEFORME ECMS – 8 MARS 2023

ECMS User testing plan

Environments and usage

ECMS EAC

NCB/CSD/TPA interoperability testing

ECMS PREPROD

Community/Business day, and Operational testing

Migration activities


Pre-Migration tests

Preparation week/ Migration weekend tests

Target Services interconnectivity

--- T2S & CLM interconnection

- - - T2/T2S simulator



*Operational testing: Simple ORTs in 10/7 – 18/8
Disruptive days: 6d in 28/8/23 – 11/9/23; 4d in 21/9/23 – 10/11/23; optional 5d in Dec 23-Jan 24

Date tests de connectivité des contreparties → 17/04/23