



Destinataires :

BDF PUBLIC

- T2, T2S, TIPS

Info-SERI n°361

01/06/2026

Calendrier de déploiement de la release R2026.JUN pour T2-T2S-TIPS-ECMS
--

1. RELEASES TARGET SERVICES – APPROCHE GENERALE

Les releases des services TARGET suivent une approche de déploiement harmonisée afin d'assurer une coordination optimale entre les systèmes. Pour T2, T2S et ECMS, les activités de déploiement sont effectuées immédiatement après la clôture de la journée opérationnelle du vendredi. Le début de la nouvelle journée opérationnelle (lundi) est décalé du vendredi soir au samedi, une fois la release déployée avec succès.

En outre, le début de la fenêtre de maintenance (MW) est aligné pour toutes les devises entre les services TARGET (T2, T2S et ECMS – TIPS n'a pas de MW). Lors des weekends de déploiement, la MW commence le dimanche matin à 11h00.

La release R2026.JUN est programmée pour le weekend du **12 au 14 juin 2026**.

Pour TIPS, les activités de déploiement s'alignent sur le même weekend mais débutent plus tôt, le 8 juin 2026. La release est déployée via une approche de mise à jour progressive (*rolling upgrade*), qui prend habituellement environ une semaine.

2. PROGRAMME DÉTAILLÉ PAR SERVICE TARGET

2.1 T2

Les activités de déploiement T2 démarrent après la clôture de la journée opérationnelle CLM et RTGS du **vendredi 12 juin 2026**. À ce moment, la BCE publie une première communication sur son site web.

Le déploiement devrait être terminé vers midi le **samedi 13 juin 2026**, permettant le changement de journée opérationnelle EUR et DKK vers 11h50, suivi du démarrage des périodes CLM RTS et RTGS RTS I pour la journée opérationnelle **du 15 juin 2026**. Une fois les activités de déploiement achevées, la BCE publie une deuxième communication confirmant la fin du déploiement.

La journée opérationnelle du lundi restera ouverte (en CLM RTS et RTGS RTS I pour EUR et DKK) jusqu'au **dimanche 14 juin 2026** à 11h00, heure à laquelle T2 entrera en maintenance. Conformément au calendrier habituel, la MW se clôturera le **lundi matin à 02h30**, lorsque CLM reprendra la période RTS et RTGS entrera en période RTS II.

La release T2 R2026.JUN introduisant des changements aux schémas de messages, la période des paiements à échéance (warehoused) en PROD sera progressivement réduite de 10 jours (–1 par jour calendaire) à zéro (la veille du déploiement). En conséquence, les ordres de paiement dont la date de règlement est postérieure à la date de mise en production ne seront pas acceptés. Après le déploiement, ce paramètre sera rétabli à sa valeur initiale et les paiements à échéance seront de nouveau possibles.

Tableau 1 – Calendrier détaillé T2 R2026.JUN (EUR + DKK)

Événements de la journée opérationnelle	Chronologie habituelle T2	Chronologie de déploiement T2 R2026.JUN 12-14 juin 2026	Communication sur le site BCE
Procédures de fin de journée	Vendredi 18h00 – 18h45	Vendredi 18h00 – 18h45 Les canaux U2A et A2A vers T2 (CLM et RTGS) seront fermés peu après 20h00.	Vendredi, à 20h00 : la BCE publie une première communication sur son site web : <i>“T2 is closed due to ongoing deployment activities relating to the T2 June 2026 Release.”</i>
Procédures de début de journée	Vendredi 18h45 – 19h00	Samedi 11h50 – 12h35 Le canal U2A sera rouvert au démarrage de la phase de début de journée.	Samedi, à 12h35 : le message standard suivant sera publié sur le site de la BCE : <i>“T2 deployment activities of the June 2026 Release are completed. T2 is operating normally. CLM RTS and RTGS RTS I for EUR and DKK currencies started at XX:XX/XX:XX and XX:XX/XX:XX respectively.”</i>
CLM RTS RTGS RTS I	Vendredi 19h00 – Samedi 02h30 Vendredi 19h30 – Samedi 02h30	Samedi 12h35 – Dimanche 11h00 Samedi 12h35 – Dimanche 11h00	Aucune
Fenêtre de maintenance	Samedi 02h30 – Lundi 02h30	Dimanche 11h00 – Lundi 02h30	Dimanche, à 11h00 : message standard sur le site BCE : <i>“T2 is closed and will reopen in accordance with its schedule.”</i>
CLM RTS RTGS RTS II	Lundi 02h30 – 18h00 Lundi 02h30 – 18h00	Lundi 02h30 – 18h00 Lundi 02h30 – 18h00	Lundi à 02h30, message standard sur le site BCE : <i>“T2 is operating normally.”</i>

Tous les horaires indiqués sont indicatifs et susceptibles d'être modifiés au cours des activités de déploiement. Des changements peuvent intervenir sans communication préalable au marché.

2.2 T2S

Les activités de déploiement T2S démarrent après la fin des rapports de fin de journée T2S (*End of Day Reporting and Statements*) du **vendredi 12 juin 2026**, le feu vert étant attendu vers 20h00. À ce moment, la BCE publie une première communication sur son site web.

Le déploiement devrait être terminé vers midi le **samedi 13 juin 2026**, permettant le changement de journée T2S, l'exécution de la phase de début de journée (*Start-of-Day*) puis de la phase de règlement nocturne (*Night-Time Settlement*) pour la journée opérationnelle du **15 juin 2026**. Une deuxième communication confirmant la fin du déploiement sera publiée à la fin de la phase NTS, lorsque les canaux A2A sont ouverts.

La fenêtre de maintenance T2S débute le **dimanche 14 juin 2026** à 11h00. La MW devrait se clôturer ce même jour à 21h00, heure à laquelle T2S reprendra son règlement en temps réel.

Tableau 2 – Calendrier détaillé T2S R2026.JUN

Événements de la journée opérationnelle	Chronologie habituelle T2S	Chronologie de déploiement T2S R2026.JUN 12-14 juin 2026	Communication sur le site BCE
Phase de fin de journée	Vendredi 18h00 – 18h45	Vendredi 18h00 – Samedi 11h50 Les canaux U2A et A2A vers T2S seront fermés peu après 20h00. Tout le trafic A2A sera mis en file d'attente au niveau NSP jusqu'à la réouverture des canaux.	Vendredi, vers 20h00 : <i>"T2S is closed due to ongoing activities relating to the deployment of T2S June 2026 Release."</i>
Phase de début de journée	Vendredi 18h45 – 20h00	Samedi 11h50 – 13h05 Le canal U2A vers T2S sera rouvert au démarrage de la phase de début de journée.	Aucune
Phase de règlement nocturne	Vendredi 20h00 – ~23h30	Samedi 13h05 – 17h05 Les canaux A2A vers T2S seront ouverts peu après la fin du NTS. Tout le trafic A2A mis en file d'attente sera alors soumis à T2S.	Aucune
Phase de règlement en temps réel	Vendredi ~23h30 – Samedi 18h00	Samedi 17h05 – Dimanche 11h00	Samedi, vers 17h05 : <i>"T2S June 2026 Release deployment has been completed successfully. T2S is operating normally."</i>
Fenêtre de maintenance	Samedi 02h30 – Lundi 02h30	Dimanche 11h00 – Dimanche 21h00	Dimanche, 11h00 : <i>"T2S is closed and will reopen in accordance with its schedule."</i> Dimanche, 21h00 : <i>"T2S is operating normally."</i>

Tous les horaires indiqués sont indicatifs et susceptibles d'être modifiés au cours des activités de déploiement. Des changements peuvent intervenir sans communication préalable au marché.

2.3 ECMS

Les activités de déploiement ECMS démarrent après la clôture de la journée opérationnelle ECMS du **vendredi 12 juin 2026**. À ce moment, la BCE publie une première communication sur son site web.

Le début de la nouvelle journée opérationnelle ECMS du lundi **15 juin 2026** ainsi que le processus nocturne (*Night-Time Process*) sont décalés au **samedi 13 juin 2026**, à la suite du déploiement réussi de la release. Le déploiement devrait être terminé avant **07h00 le samedi 13 juin 2026**, permettant le changement de journée opérationnelle ECMS et le démarrage du processus nocturne pour la journée du 15 juin 2026. Une deuxième communication de la BCE confirmera alors le succès du déploiement.

La journée opérationnelle ECMS du lundi restera ouverte jusqu'au **dimanche 14 juin 2026 à 11h00**, heure à laquelle ECMS entrera en maintenance. La MW ECMS se clôturera le **lundi matin à 02h30**, heure à laquelle ECMS reprendra son processus nocturne.

Tableau 3 – Calendrier détaillé ECMS R2026.JUN

Événements de la journée opérationnelle	Chronologie habituelle ECMS	Chronologie de déploiement ECMS R2026.JUN 12-14 juin 2026	Communication sur le site BCE
Processus de fin de journée	Vendredi 18h00 – 18h45	Vendredi 18h00 – 18h45 Les canaux U2A et A2A seront fermés peu après 18h45.	Vendredi, vers 19h00 : message standard publié sur le site BCE : <i>“ECMS is closed due to ongoing deployment activities relating to the ECMS June 2026 Release.”</i>
Processus de nuit / début de journée du lundi	Vendredi soir / Samedi matin	Déploiement prévu terminé avant 07h00 le samedi 13 juin 2026, permettant le changement de journée opérationnelle ECMS et le démarrage du processus nocturne pour la journée du 15 juin 2026.	Samedi matin 13 juin : 2e communication confirmant le succès du déploiement : <i>“ECMS deployment activities of the June 2026 Release are completed. ECMS is operating normally.”</i>
Fenêtre de maintenance	Samedi 02h30 – Lundi 02h30	Dimanche 11h00 – Lundi 02h30 À 02h30, ECMS reprend son processus nocturne.	Dimanche 11h00 : message standard : <i>“ECMS is closed and will reopen in accordance with its schedule.”</i> Lundi 02h30 : message de retour à la normale : <i>“ECMS is operating normally.”</i>

Tous les horaires indiqués sont indicatifs et susceptibles d'être modifiés au cours des activités de déploiement. Des changements peuvent intervenir sans communication préalable au marché.

2.4 TIPS

La release TIPS R2026.JUN sera déployée via un rolling upgrade en deux parties, débutant le **lundi 8 juin 2026** vers 09h00 et se concluant le **vendredi 12 juin 2026** vers 22h00.

Partie 1 (lundi 8 juin 2026 ~09h00 – vendredi 12 juin 2026 ~22h30)

La première partie inclut les mises à jour des fonctionnalités TIPS selon le contenu de la release R2026.JUN, à l'exception des mises à jour des schémas de messages (couverts par la partie 2). Dès le lancement des activités le **lundi 8 juin 2026** vers 09h00, la BCE publie une communication sur son site web, diffusée également via l'outil de notification TIPS aux abonnés.

Partie 2 (vendredi 12 juin 2026 entre 18h30 et 20h30)

La deuxième partie inclut les mises à jour des routeurs de messages TIPS. Le déploiement débute le **vendredi 12 juin 2026** vers 18h30 et devrait être **achevé à 20h30** le même soir. Les acteurs TIPS devront activer tous les nouveaux schémas de messages avant 20h30. La BCE publie une seconde communication vers 18h30 pour informer du démarrage de cette partie 2.

Entre 18h30 et 20h30, les messages impactés par les changements de schémas peuvent faire l'objet de rejets. Le processus de règlement des paiements instantanés devrait rester non impacté.

Concernant les transferts de liquidité :

- Les transferts de liquidité U2A et A2A entre TIPS et T2 ne seront pas possibles entre 18h00 et la réouverture du RTGS (peu après 12h00 le samedi 13 juin 2026).
- Les transferts de liquidité U2A intra-service (entre DCAs et ASTAs) ne seront pas impactés.
- Les transferts de liquidité A2A intra-service (entre DCAs et ASTAs) pourraient être rejetés entre 18h30 et 20h30 en raison de la mise à jour du standard de messages.

Tableau 4 – Calendrier détaillé TIPS R2026.JUN

Calendrier de déploiement TIPS R2026.JUN 08-12 juin 2026	Communication sur le site BCE
Lundi 09h00 – Vendredi 22h30 <i>Déploiement de la partie 1 (rolling upgrade)</i>	Lundi, vers 09h00 : "TIPS is operating normally. The first part of the rolling upgrade of TIPS June 2026 release (excluding updates of message schemas) started at 09:00. No impact on the message processing is foreseen."
Vendredi 18h30 – 20h30 <i>Déploiement de la partie 2 (schémas de messages)</i> <i>Rejets mineurs possibles pour les acteurs TIPS entre 18h30 et 20h30</i>	Vendredi, vers 18h30 : "TIPS is operating normally. The deployment of the second part of the rolling upgrade of TIPS June 2026 release (including updates of message schemas) started at 18:30. Messages impacted by schema changes may be subject to rejections. There is no impact on the processing of instant payment settlement."
Vendredi, vers 20h30 <i>Fin de la partie 2</i>	Vendredi, vers 20h30 : "TIPS is operating normally. The deployment of the second part (including updates of message schemas) was completed. TIPS actors shall enable all new message schemas."
Vendredi 22h00 – Lundi 02h30 <i>Fin complète du déploiement TIPS</i>	Vendredi, vers 22h00 : "TIPS is operating normally. The deployment activities of TIPS June 2026 release have been completed."

Tous les horaires indiqués sont indicatifs et susceptibles d'être modifiés au cours des activités de déploiement. Des changements peuvent intervenir sans communication préalable au marché.

XXXXXXX

<u>R2026.JUN release deployment schedule for T2-T2S-TIPS-ECMS</u>
--

1. TARGET Services releases - GENERAL APPROACH FOR ALL CURRENCIES

TARGET Services releases adhere to a harmonised deployment approach to ensure seamless coordination across systems. For T2, T2S and ECMS, deployment activities take place immediately after the End-of-Day phase for Friday's business day is completed. For these TARGET Services, the start of the new business day (Monday) is shifted from the evening of calendar day Friday to Saturday following the successful deployment of the release.

The timings of the commencement and completion of the deployment activities, as well as the opening and closing of the TARGET Services, will be communicated through updates published on the operational page of the ECB website. The timings provided below are indicative and subject to change based on the progress of the deployment activities.

Furthermore, the start of the maintenance window (MW) for all currencies is aligned across TARGET Services (T2, T2S and ECMS – TIPS does not have an MW). During release deployment weekends, the MW begins on Sunday morning at 11:00¹.

The R2026.JUN release is scheduled for deployment during the weekend of **12-14 June 2026**.

For TIPS, deployment activities, while they align with the same weekend timeframe as other TARGET Services, the process begins earlier, i.e. on 8 June 2026. The release is implemented in the production environment through a rolling upgrade approach, which usually takes around one week to complete.

2. Detailed schedule per TARGET Service

2.1 T2

The T2 deployment activities start after the CLM and RTGS business day of Friday, **12 June 2026**, is completed and closed. At this time, the ECB publishes a release-specific communication on its website.

The deployment is foreseen to finish by midday on Saturday, **13 June 2026**, allowing for the change of the business day for EUR and DKK to take place at approximately 11:50 followed by the start of the CLM RTS and the RTGS RTS I periods for business day **15 June 2026**. Once the deployment activities are completed by midday on Saturday, **13 June 2026**, the ECB publishes a second release-specific communication confirming the successful conclusion of the deployment.

The business day of Monday remains open (in CLM RTS and RTGS RTS I periods for EUR and DKK) until Sunday, **14 June 2026**, at 11:00, when T2 enters its maintenance window. The maintenance window closes early Monday morning at 02:30, at which point CLM resumes the RTS period and RTGS transitions into RTS II. The ECB publishes the regular updates on the ECB website, including the final communication confirming the return to normal operations.

As **T2 R2026.JUN release introduces** changes to the message schemas, the warehoused payments period parameter in PROD will be gradually reduced from 10 (decreasing by 1 per calendar day) to zero (on the business day before the deployment). Consequently, warehoused payment orders with an intended settlement date beyond the release implementation date will not be accepted. After the deployment activities, the parameter will be reverted back to its original value, and warehoused payments will once again be possible.

Detailed CLM and RTGS R2026.JUN release schedule for EUR and DKK

Business day event	Regular T2 schedule	T2 R2026.JUN release schedule on 12-14 June 2026	ECB Website Communication ²
End of day procedures	Friday 18:00 – 18:45	Friday 18:00 – 18:45 U2A and A2A channels will be closed shortly after 20:00. All A2A traffic will be queued on NSP level until the reopening of the channels.	On Friday, at 20:00, the regular message will be published on the ECB website: <i>“T2 is closed due to ongoing deployment activities relating to the T2 June 2026 Release.”</i>
Start of day procedures	Friday 18:45 – 19:00	Saturday 11:50 – Saturday 12:35	On Saturday, at 12:35, the regular message will be published on the ECB website: <i>“T2 deployment activities of the June 2026 Release are completed. T2 is operating normally. CLM RTS and RTGS RTS I for EUR and DKK currencies started at XX:XX/XX:XX and XX:XX/XX:XX respectively.”</i>
CLM RTS RTGS RTS I	Friday 19:00 – Saturday 02:30 Friday 19:30 – Saturday 02:30	Saturday 12:35 – Sunday 11:00 Saturday 12:35 – Sunday 11:00	None
Maintenance Window	Saturday 02:30 – Monday 02:30	Sunday 11:00 – Monday 02:30	On Sunday, at 11:00, the regular message will be published on the ECB website: <i>“T2 is closed and will reopen in accordance with its schedule.”</i>
CLM RTS RTGS RTS II	Monday 02:30 – 18:00	Monday 02:30 - 18:00	On Monday, at 02:30, the regular message will also be published on the ECB website: <i>“T2 is operating normally.”</i>

All times provided are indicative and subject to change during the deployment activities. Changes may occur without prior communication being issued to the market.

2.2 T2S

The T2S deployment activities start after the T2S End Of Day Reporting and Statements of Friday, **12 June 2026**, is completed with a greenlight for the activities to being given around 20:00. At this time, the ECB publishes a release-specific communication on its website.

The deployment is foreseen to finish by midday on Saturday, **13 June 2026**, allowing for the change of the T2S business day, the running of the Start-of-Day phase followed by the Night-Time Settlement phase for the business day of **15 June 2026**. The ECB publishes a second release-specific communication confirming the successful conclusion once the A2A connectivity channels are opened at the end of the Night-Time Settlement phase.

The T2S maintenance window starts on Sunday, **14 June 2026**, at 11:00. The maintenance window is expected to close at 21:00 on the same day, at which point T2S resumes its Real-Time Settlement. The ECB publishes the regular updates on the ECB website, including the final communication confirming the return to normal operations.

Detailed T2S R2026.JUN release schedule

Business day event	Regular T2S schedule	T2S R2026.JUN release schedule on 12-14 June 2026	ECB Website Communication ³
End-of-day phase	Friday 18:00 – 18:45	Friday 18:00 – Saturday 11:50 U2A and A2A channels to T2S will be closed shortly after 20:00. All A2A traffic will be queued on NSP level until the reopening of the channels.	On Friday, at approximately 20:00, the regular message will be published on the ECB website: <i>"T2S is closed due to ongoing activities relating to the deployment of T2S June 2026 Release."</i>
Start-of-day phase	Friday 18:45 – 20:00	Saturday 11:50 – 13:05 U2A channel to T2S will be reopened when the Start-of-Day phase begins.	None
Night-time Settlement phase	Friday 20:00 - ~ 23:30	Saturday 13:05 – 17:05 A2A channels to T2S will be opened shortly after the completion of NTS. All the previously queued A2A traffic from NSP level will then be submitted to T2S.	None
Real-time Settlement phase	Friday ~ 23:30 – Saturday 18:00	Saturday 17:05 – Sunday 11:00	On Saturday, at 17:05, the regular message will be published on the ECB website: <i>"T2S June 2026 Release deployment has been completed successfully. T2S is operating normally."</i>
Maintenance Window	Saturday 02:30 – Monday 02:30	Sunday 11:00 – Sunday 21:00	On Sunday, at 11:00, the regular message will be published on the ECB website: <i>"T2S is closed and will reopen in accordance with its schedule."</i> On Sunday, at 21:00, the regular message will be published on the ECB website: <i>"T2S is operating normally."</i>

All times provided are indicative and subject to change during the deployment activities. Changes may occur without prior communication being issued to the market.

2.3 ECMS

The ECMS deployment activities start after the ECMS business day of Friday, **12 June 2026**, is completed and closed. At this time, the ECB publishes a release-specific communication on its website.

The start of the new ECMS business day for Monday, **15 June 2026**, and the Night-Time Process are shifted to Saturday, **13 June 2026**, following the successful deployment of the release. Once the deployment activities are completed on Saturday morning, **13 June 2026**, the ECB publishes a second release-specific communication confirming the successful conclusion of the deployment.

The deployment is foreseen to finish by 07:00 on Saturday, **13 June 2026**, allowing for the change of the ECMS business day and the start of the Night-Time Process for the business day of **15 June 2026**.

The ECMS business day for Monday remains open until Sunday, **14 June 2026**, at 11:00, when ECMS enters its maintenance window. The ECMS maintenance window closes early Monday morning at 02:30, at which point ECMS resumes its Night-Time Process. The ECB publishes the regular updates on the ECB website, including the final communication confirming the return to normal operations.

Detailed ECMS R2026.JUN release schedule

Business day event	Regular ECMS schedule	ECMS R2026.JUN release schedule on 12-14 June 2026	ECB Website Communication ⁴
End of day process	Friday 18:00 – 18:45	Friday 18:00 – 18:45 U2A and A2A channels will be closed shortly after 18:45. All A2A traffic will be queued on NSP level until the reopening of the channels.	On Friday, at 19:00, the regular message will be published on the ECB website: <i>"ECMS is closed due to ongoing deployment activities relating to the ECMS June 2026 Release."</i>
Start of day process	Friday 18:45 – 19:00	Saturday 07:00 – Saturday 09:00 A2A channels will be opened shortly after 07:00. All the previously queued A2A traffic from NSP level will then be submitted to ECMS. Additionally, ECMS will send all the messages and files related to the ECMS processes.	On Saturday, at 08:00, the regular message will be published on the ECB website: <i>"ECMS deployment activities of the June 2026 Release are completed. ECMS is operating normally."</i>
Night-time process	Friday 19:00 – Saturday 07:00	Saturday 09:00 – Sunday 11:00 The COLR.016 message is scheduled to be delivered to subscribed counterparties during the Night-time process on Saturday at approximately 12:55, using version colr.016.001.05.	None
Maintenance Window	Saturday 00:30 – Monday 02:30	Sunday 11:00 – Monday 02:30 U2A and A2A channels will be closed at 11:00 on Sunday. All A2A traffic will be queued on NSP level until the reopening of the channels.	On Sunday, at 11:00, the regular message will be published on the ECB website: <i>"ECMS is closed and will reopen in accordance with its schedule."</i>
Night-time process	Monday 02:30 - 07:00	Monday 02:30 - 07:00	On Monday, at 02:30, the regular message will also be published on the ECB website: <i>"ECMS is operating normally."</i>

All times provided are indicative and subject to change during the deployment activities. Changes may occur without prior communication being issued to the market.

2.4 TIPS

The TIPS R2026.JUN is scheduled to be deployed on a rolling update basis starting on Monday, **08 June 2026**, at approximately 09:00 and concluding on Friday, **12 June 2026**, at 22:00. The deployment consists of two distinct parts:

- **Part 1 (Monday 8 June 2026 around 09:00 - Friday 12 June 2026 around 22:30)**

The first part includes updates to TIPS functionality according to the content of the TIPS Release R2026.JUN except the updates of message schemas (covered with part 2). Once the activities begin on Monday, **8 June 2026** at around 09:00, the ECB publishes a release-specific communication on the ECB website while the same message is also pushed via the TIPS notification tool to those that are subscribed to receiving it.

- **Part 2 (Friday 12 June 2026 between 18:30 and 20:30)**

The second part includes updates to the TIPS message routers, and this part of a rolling upgrade is brief, with the deployment starting on Friday, 12 June 2026 at around 18:30 and expected to be fully completed by 20:30 on the same evening. TIPS actors shall enable all new message schemas by 20:30 at which time the switch of message schemas will take place. At around 18:30 on Friday, **12 June 2026**, the ECB publishes a second release-specific communication confirming the start of Part 2.

Between 18:30 - 20:30, messages impacted by schema changes may be subject to rejections. The instant payment settlement process is expected to remain unaffected.

As regards liquidity transfers:

- U2A and A2A LTs between TIPS and T2 will not be possible between 18:00 and the reopening of the RTGS (shortly after 12:00 on Saturday 13 June 2026).
- U2A intra-service LTs (between DCAs and ASTAs) will not be impacted.
- A2A intra-service LTs (between DCAs and ASTAs) might be rejected between 18:30-20:30 due to the message standard update.

Once the deployment activities of the second part of the release deployment are completed at around 20:30 on Friday, **12 June 2026**, the ECB publishes the third communication confirming the successful switch of the message schemas. The final, fourth communication will be published at the end of the TIPS deployment activities at around 22:00 on Friday, **12 June 2026**.

Detailed TIPS R2026.JUN release schedule

TIPS R2026.JUN release schedule on 08-12 June 2026	ECB Website Communication
Monday 09:00 – Friday 22:30	On Monday, at around 09:00, the following message will be published on the ECB website and pushed via TIPS notification tool: <i>"TIPS is operating normally. The first part of the rolling upgrade of TIPS June 2026 release (excluding updates of message schemas) started at 09:00. No impact on the message processing is foreseen."</i>
Friday 18:30 - 20:30 Between 18:30 - 20:30 the TIPS actors may encounter minor rejections	On Friday, at around 18:30, the following message will be published on the ECB website and pushed via TIPS notification tool: <i>"TIPS is operating normally. The deployment of the second part of the rolling upgrade of TIPS June 2026 release (including updates of message schemas) started at 18:30. Messages impacted by schema changes may be subject to rejections. There is no impact on the processing of instant payment settlement."</i>
Friday around 20:30	On Friday at around 20:30, the following message will be published on the ECB website and pushed via TIPS notification tool: <i>"TIPS is operating normally. The deployment of the second part (including updates of message schemas) was completed. TIPS actors shall enable all new message schemas."</i>
Friday 22:00 – Monday 02:30	On Friday, at around 22:00 the following message will be published on the ECB website and pushed via TIPS notification tool: <i>"TIPS is operating normally. The deployment activities of TIPS June 2026 release have been completed."</i>